

FINAL CONTRACT CHANGE ORDER

PROJECT: CDBG FY 19-20 Street Rehabilitation, Sacramento St, Clinton St, Olive St, and Shaffer St
PROJECT NO: Bid No. 190-44; Project No. SP-4110
CONTRACTOR: RJ Noble Company, CA

Date: 10/21/2020

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the City

Description of work to be done, an estimate of quantities, and prices to be paid. Segregate between additional work at the contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

The following work is added or deleted, as applicable, from the contract as a change order in accordance with the provisions of Section 3 of the contract specifications. The method of payment shall be as described for each item of this change order. The following work is added or deleted, as applicable, from the contract as a change order in accordance with the provisions of Section 3 of the contract specifications. The method of payment shall be as described for each item of this change order.

NO.	DESCRIPTION OF WORK	UNIT PRICE	UNIT DESCRIPTION	ORIGINAL QUANTITY	ORIGINAL AMOUNT	FINAL QUANTITY	QUANTITY AMOUNT	Increase / (Decrease) QUANTITY	(Decrease) AMOUNT								
SHAFFER ST IMPROVEMENTS																	
1	Furnish and Install Pavement Fabric	\$ 1.15	SY	750.00	\$ 862.50	1,000.00	\$ 1,150.00	250.00	\$ 287.50								
2	Asphalt Concrete Pavement	\$ 96.00	TON	382.00	\$ 36,672.00	435.85	\$ 41,841.60	53.85	\$ 5,169.60								
3	Asphalt Concrete Subgrade Removal (Unclassified Excavation)	\$ 99.00	CY	126.00	\$ 12,474.00	126.00	\$ 12,474.00	0.00	\$ -								
4	Adjust/Remove and Replace Water Valve Box To Grade per OWD Std No. 101	\$ 525.00	EA	4.00	\$ 2,100.00	5.00	\$ 2,625.00	1.00	\$ 525.00								
5	Adjust Manhole Frame & Cover To Grade per City Std. 408	\$ 425.00	EA	1.00	\$ 425.00	1.00	\$ 425.00	0.00	\$ -								
6	Construct Access Ramp with Truncated Domes per City Std. 121	\$ 7,200.00	EA	2.00	\$ 14,400.00	2.00	\$ 14,400.00	0.00	\$ -								
7	Cold plane Asphalt Concrete (Header Cut Variable Depth 2"-4")	\$ 4.00	SY	274.00	\$ 1,096.00	172.00	\$ 688.00	(102.00)	\$ (408.00)								
8	Inventory and Install Pavement Striping, Legends, Pavement Marking and RPMs (Thermoplastic)	\$ 800.00	LS	1.00	\$ 800.00	1.00	\$ 800.00	0.00	\$ -								
Sub Total					\$ 68,829.50		\$ 74,403.60		\$ 5,574.10								
OLIVE ST IMPROVEMENTS																	
9	Furnish and Install Pavement Fabric	\$ 1.15	SY	1,745.00	\$ 2,006.75	2,144.00	\$ 2,465.60	399.00	\$ 458.85								
10	Asphalt Concrete Pavement	\$ 97.00	TON	337.00	\$ 32,689.00	458.00	\$ 44,426.00	121.00	\$ 11,737.00								
11	Asphalt Concrete Subgrade Removal	\$ 99.00	CY	65.00	\$ 6,435.00	69.00	\$ 6,831.00	4.00	\$ 396.00								
12	Adjust/Remove and Replace Water Valve Box To Grade per OWD Std No. 101	\$ 525.00	EA	1.00	\$ 525.00	1.00	\$ 525.00	0.00	\$ -								
13	Adjust Manhole Frame & Cover To Grade per City Std. 408	\$ 425.00	EA	1.00	\$ 425.00	1.00	\$ 425.00	0.00	\$ -								
14	Construct Access Ramp with Truncated Domes per City Std. 121	\$ 7,200.00	EA	4.00	\$ 28,800.00	4.00	\$ 28,800.00	0.00	\$ -								
15	Remove and Replace Existing Concrete Spandrel per City Std. 119	\$ 25.00	SF	360.00	\$ 9,000.00	393.19	\$ 9,829.75	33.19	\$ 829.75								
16	Remove and Replace Existing Sidewalk per City Std. 118	\$ 12.00	SF	855.00	\$ 10,260.00	900.00	\$ 10,800.00	45.00	\$ 540.00								
17	Cold plane Asphalt Concrete (Header Cut Variable Depth 2"-4")	\$ 4.00	SY	100.00	\$ 400.00	96.00	\$ 384.00	(4.00)	\$ (16.00)								
18	Inventory and Install Pavement Striping, Legends, Pavement Marking and RPMs	\$ 2,300.00	LS	1.00	\$ 2,300.00	1.00	\$ 2,300.00	0.00	\$ -								
Sub Total					\$ 92,840.75		\$ 106,786.35		\$ 13,945.60								
CLINTON ST IMPROVEMENTS																	
19	Furnish and Install Pavement Fabric	\$ 1.15	SY	3,975.00	\$ 4,571.25	4,500.00	\$ 5,175.00	525.00	\$ 603.75								
20	Asphalt Concrete Pavement	\$ 98.00	TON	863.00	\$ 84,574.00	980.83	\$ 96,121.34	117.83	\$ 11,547.34								
21	Asphalt Concrete Subgrade Removal (Unclassified Excavation)	\$ 99.00	CY	169.00	\$ 16,731.00	162.37	\$ 16,074.63	(6.63)	\$ (656.37)								
22	Adjust/Remove and Replace Water Valve Box To Grade per OWD Std No. 101	\$ 525.00	EA	3.00	\$ 1,575.00	4.00	\$ 2,100.00	1.00	\$ 525.00								
23	Adjust Manhole Frame & Cover To Grade per City Std. 408	\$ 425.00	EA	9.00	\$ 3,825.00	9.00	\$ 3,825.00	0.00	\$ -								
24	Construct Access Ramp with Truncated Domes per City Std. 121	\$ 5,100.00	EA	10.00	\$ 51,000.00	10.00	\$ 51,000.00	0.00	\$ -								
25	Remove Existing Curb and Gutter and Replace with 8" Curb and Gutter Type A	\$ 51.00	LF	180.00	\$ 9,180.00	183.00	\$ 9,333.00	3.00	\$ 153.00								
26	Remove and Replace Existing Sidewalk per City Std. 118	\$ 9.00	SF	250.00	\$ 2,250.00	255.00	\$ 2,295.00	5.00	\$ 45.00								
27	Cold plane Asphalt Concrete (Header Cut Variable Depth 2"-4")	\$ 4.00	SY	548.00	\$ 2,192.00	502.22	\$ 2,008.88	(45.78)	\$ (183.12)								
28	Inventory and Install Pavement Striping, Legends, Pavement Marking and RPMs	\$ 1,600.00	LS	1.00	\$ 1,600.00	1.00	\$ 1,600.00	0.00	\$ -								
Sub Total					\$ 177,498.25		\$ 189,532.85		\$ 12,034.60								
SACRAMENTO ST IMPROVEMENTS																	
29	Furnish and Install Pavement Fabric	\$ 1.15	SY	4,933.00	\$ 5,672.95	4,500.00	\$ 5,175.00	(433.00)	\$ (497.95)								
30	Asphalt Concrete Pavement	\$ 98.00	TON	1,072.00	\$ 105,056.00	1,268.62	\$ 124,324.76	196.62	\$ 19,268.76								
31	Asphalt Concrete Subgrade Removal (Unclassified Excavation)	\$ 99.00	CY	248.00	\$ 24,552.00	244.30	\$ 24,185.70	(3.70)	\$ (366.30)								
32	Adjust/Remove and Replace Water Valve Box To Grade per OWD Std No. 101	\$ 525.00	EA	12.00	\$ 6,300.00	12.00	\$ 6,300.00	0.00	\$ 0.00								
33	Adjust Manhole Frame & Cover To Grade per City Std. 408	\$ 425.00	EA	8.00	\$ 3,400.00	9.00	\$ 3,825.00	1.00	\$ 425.00								
34	Construct Access Ramp with Truncated Domes per City Std. 121	\$ 5,100.00	EA	4.00	\$ 20,400.00	4.00	\$ 20,400.00	0.00	\$ 0.00								
35	Remove Existing Curb and Gutter and Replace with 8" Curb and Gutter Type A	\$ 20.00	SF	368.00	\$ 7,360.00	410.69	\$ 8,213.80	42.69	\$ 853.80								
36	Remove Existing Sidewalk per City Std. 118	\$ 51.00	LF	133.00	\$ 6,783.00	360.00	\$ 18,360.00	227.00	\$ 11,577.00								
37	Cold plane Asphalt Concrete (Header Cut Variable Depth 2"-4")	\$ 8.50	SF	200.00	\$ 1,700.00	160.00	\$ 1,360.00	(40.00)	\$ (340.00)								
38	Inventory and Install Pavement Striping, Legends, Pavement Marking and RPMs	\$ 4.00	SY	162.00	\$ 648.00	145.11	\$ 580.44	(16.89)	\$ (667.56)								
Sub-Total					\$ 181,871.95		\$ 212,724.70		\$ 30,852.75								
PROJECT TOTAL:																	
Original Contract Amount:		\$521,040.45		Original Contract Time:		60		Date of City Council Approval for FCCO (If Applicable)									
New Contract Amount Including Contract Change Orders:		\$583,447.50		Original Agreement Date:		7/16/2020		11/10/2020									
Change from Original Contract Amount in Percentage:		11.98%		Original Completion Date:		10/30/2020											
Revised Completion Date:																	
Change requested by:																	
Project Manager					Approved: Division Manager												
Approved: City Engineer					Approved: Public Works Director												
Approved as to form: City Attorney					Approved: City Manager (If Applicable)												

The compensation (time and cost) set forth in this Change Order constitutes the total compensation due to the Contractor, all Subcontractors, and all suppliers, for the work or change defined in this Change Order, including all impacts on any unchanged work. By signing this Change Order, the Contractor acknowledges and agrees, on behalf of himself, all Subcontractors, and all suppliers, that the stipulated compensation includes payment for all work contained in this Change Order, plus all payment for the interruption of schedules, extended overhead costs, delays, and all impacts, ripple effects or cumulative impacts on all other work under this Contract. The signing of this Change Order constitutes a full mutual accord and satisfaction for the change and that the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor, all Subcontractors, and all suppliers, as a result of the change. The Contractor, on behalf of himself, all Subcontractors, and suppliers, agrees to waive all rights, without exception or reservation of any kind whatsoever, to file any further claim or request for equitable adjustment of any type, for any reasonably foreseeable cause that shall arise out of or as a result of this Change Order or the impact of this Change Order on the remainder of the work under this Contract.

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment, including all overhead and bonds. Therefore the prices are shown above.

Acceptance Date: 10/21/2020
By: John Porter
Contractor: RJ Noble
Title: GM of Construction

If the Contractor does not signify acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the order work and filing a written protest within the time therein specified.